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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B090

SulTRAC / EPA Program - WA 138-RICO-B5BF

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option

Report Period: January 2014

. Eim Street P
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: ' Howard Caine Task: %, (1)2, 09, 10, 11, 12,
EPA Project Officer: Pankaj Parikh Eﬁﬁ',',','fgfégy 79.0%
Contractor Project ; Period of
Manager: J Brian Ma.lone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of December 30, 2013 through January 26, 2014.

Summarize Costs and LOE.

Please see the attached financial report. The January 2014 financial status report shows
expenses incurred during this 4-week reporting period and includes Sl evel-of-effort (LOE)
hours and $0.00 in other direct costs (OBC), $0.00 in travel costs, $0.00 in equipment costs,

$0.00 in subpool! costs and r in computer costs. The total work assignment cost and fee
for January 2014 is $9,675.58.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation :
No activities were performed and no costs were incurred under this fask.

Task 7 - Risk Assessment
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' SUITRAC prepared a drait "Risk Assessment Methodology™ which is being reviewed internally.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

SUlTRAC reviewed data entered into Scribe from the Phase I Remedial Investigation and
uploaded analytical data to the program for data management purposes and fo assist in
preparation of the risk assessment.

Task 10 ~ Remedial Alternatives Screening

No a%tIVltIES were performed and no costs were incurred under this task during the reporting
perio

Task 11 ~ Remedial Alternatives Evaluation

No aCéZIVItles were performed and no costs were incurred under this task during the reporting
perio

Task 12 -~ Feasibility Study

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No _acétivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description :
Planned | Actual | Planned Actual

Final Phase II: Data July August |
Evaluation Summary 33%234' |1 24, 24, szesptsg‘lbfr 100 33 days
Report 2013 2013 !

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assugrrtlment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reperting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
SulTRAC will submit the draft "Risk Assessment Methodology” to EPA for review and comments.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this tésk during the
next reporting period.

Task 9 - RI Report

SulTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition

gncI:iTll;\e;Aneoval, as well as the VI sampling event will be omitted until the data is received by
u .

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Cleseout :

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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Travel costs of $aNlllP associated with the November 2013 soil gas sampling event in Terre
Haute, Indiana, are included on the Decemnber invoice. A detailed breakdown of travel costs can

be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B091

Contract Number: EP-S5-06-02

Work Assignment:  138-RICO-B5BF Contract Period: Option
Report Period: February 2014
. Elm Street S

W.A. Name: Groundwater Firm: SulTRAC

. 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, gg, 09, 10, 11, 12,

13,
- i . ; Technically

EPA Project Officer: Pankaj Parikh Complete: 81.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of January 27, 2014 through February 23, 2014.
Summarize Costs and LOE.

Please see the attached financial report. The February 2014 financial status report shows
expenses incurred during this 4-week reporting period and includes gl level-of-effort (LOE)
hours and $0.00 in other direct ts (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and & in computer costs. The total work assignment cost and fee
for February 2014 is $18,728.63.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project managemenf activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No _aﬂ:ivities were performed and no costs were .incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

SulTRAC requested data from the SMO and coordinated with CRL for soil gas data from the fall
sampling event.

Task 6 - Data Evaluation .
No activities were performed and no costs were incurred under this task.
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‘Task 7 - Risk Assessment

SulTRAC submitted the draft "Risk Assessment Methodology®” to EPA for distribution and
review. SulTRAC initiated preparation of the database to be used in the risk assessment.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period. '

Task 9 - RI Report

SUulTRAC completed the quality control review of data entered into Scribe and. identified data use
needs for the risk assessment. SulTRAC continued preparation of the RI report.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _acc’lcivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the réporting
period.

Task 15 ~ Work Assignment Closeout

No activities were performed and no costs were incurred under this task during the reporting
period. '

2. TASK SCHEDULES

Start Date Completion Date | . . Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement
No activities are anticipated to be conducted and no costs incurred under this task during the
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next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. _

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period, ' .

Task 7 - Risk Assessment

SUlTRAC will continue preparation of the database to complete the risk assessment ence the
"Risk Assessment Methodology™ has been approved.

‘Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will continue to prepare portions of the Remédial Investigation report based upon the
Phase I and Phase II investigation data. Area specific data for the Ashland property demolition

an? removal, as well as the VI sampling event will be omitted until the data is received by
SulTRAC.

Task 10 ~- Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI1I/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. ’

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
" VOUCHER NO. B092

Contract Number: EP-S55-06-02

Work Assignment: 138-RICO-B5BF ' Contract Period: Option
Report Period: March 2014
' Elm Street o
W.A. Name! Groundwater Firm: SUuiTRAC
' 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: (l)'g', 08, 09, 10, 11, 12,
;15
. ) A Technically '
EPA Project Officer: Pankaj Parikh Complete: 85.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of February 24, 2014 through March 30, 2014,

Summarize Costs and LOE.

Please see the attached financial report. The March 2014 financial status report shows expenses
incurred during this 5-week reporting period and inciudes i} level-of-effort (LOE) hours and
in other direct costg (ODC), $0.00 in travel costs, $0.C0 in equipment costs, $0.00 in

subpocl costs and in computer costs. The total work assignment cost and fee for March
2014 is $30,690.41.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC prepared a cost estimate for EPA to re-sample locations with data from one of the CLP
laboratories.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting -
period. :

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
-No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation -
No activities were performed and no costs were incurred under this task.
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Task 7 - Risk Assessment

SulTRAC entered and merged all data received from the CLP, subcontracted and CRL laboratories
into an Access database for completing the risk assessment, A quality control review was
completed on the data to ensure completeness and accuracy. SulTRAC is waiting on additional
data from CRL from the fall soil gas sampling event and authorization from EPA fo use the Phase
I data received from the CLP laboratory. :

SulTRAC received comments on the draft "Risk Assessment Methodology”. SulTRAC will address
|t3?-,e corﬁn&elznts once a final decision has been made on the usability of the CLP data from the
ase .

Task 8 - Treatability Study/Pilot Testing

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. :

Task 9 - RI Report '
SUITRAC continued preparation of the RI report.

Task 10 - Remedial Alternatives Screening

No ;ccltivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _a%tivities were performed and no costs were incurred under this task during the repbrt'ing
period.

Task 12 - Feasibility Study _
No ac(:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post R1/FS Support

No _acétivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Descriptio'n

Planned Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS -

No schedule variances or corrective actions were identified for this work assignment during this
reporting period. : - :

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
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included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

SulTRAC will complete the entry of data into the database and continue completing the risk
assessment once the remaining data is received, authorized for use and the final "Risk
Assessment Methodology” has been approved.

Task 8 - Treatability Study/Pilot Testing .

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

SulTRAC will continue to prepare portions of the Remedial Investigation report based upon the
Phase I and Phase II investigation data. Analytical data from the Ashland property demolition
and removal, the fall 2013 VI sampling event and CLP data from the Phase II RI will be omitted
until the data is received by SUlTRAC and authorized for use by EPA.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout :
No activities are anticipated to be conducted and no costs incurred under this task during the
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hext reporting period-.
5. TRAVEL - PURPOSE/DESTINATION

' No'travel costs were incurred during this period.

- 6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B093

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF " Contract Period: Option
Report Period: April 2014
. Elm Street o,

W.A. Name: Groundwater Firm: SulTRAC

_ 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, Og, 09, 10, 11, 12,

13,1
. . . : Technically

EPA Project Officer: Pankaj Parikh Complete: 86.0%
Contractor Project ; Period of
Manager: Brian Malqne Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of March 31, 2014 through April 27, 2014.

Summarize Costs and LOE.

Please see the attached financial report. The April 2014 financial status report shows expenses
incurred during this 4-week reporting period and includes Iliil@level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool ggsts grédl i in computer costs. The total work assignment cost and fee for April
2014 is $4,470.21.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support ,

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period, '

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
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No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No a%tlwtles were performed and no costs were incurred under this task during the reportlng
perio

Task 9 - RI Report

SulTRAC continued preparation of the RI report, review of data from Phase I1I mvestlgatlon which
may require re-sampling, and met with risk assessor to discuss options and alternatives for use
of data in the interim.

Task 10 - Remedial Alternatives Screening

No ac':jtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 11 - Remedial Alternatives Evaluation

No _ac‘;civities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No a%tivmes were performed and no costs were lncurred under this task durmg the reporting
perio

Task 13 - Post RI/FS Support-

No _ac;'jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date | Completion Date percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
- reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emalls and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SulTRAC will discuss scope with EPA to re-sample locations where anaytical data cannot be used
for the remedial investigation.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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| 6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B094

Contraci: Number: EP-S5-06-02

Work Assignment: 138-RICO-BSBF Contract Period: Option
Report Period: May 2014
. Elm Street . .

W.A. Name: Groundwater Firm: SuUlTRAC

] ' 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: (1)5, Og, 09, 10, 11, 12,

_ "1 _
- S ; ; Technically

EPA Project Officer: Pankaj Parikh Complete: 86.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of April 28, 2014 through May 25, 2014,

Summarize Costs and LOE.

Please see the attached financial report. The May 2014 financial status report shows expenses
incurred during this 4-week reporting period and includes 3Blevel-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and ¥in computer costs. The total work assignment cost and fee for May
2014 is $1,093.68.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Suj)port

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking. SulTRAC
met with the EPA WAM Howard Caine on May 8, 2014 to discuss PRP activities, re-sampiing and
data use from the Phase II RI and future activities for the site.

Task 2 - Community Involvement

No arativities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities'were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
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Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No a(giVities were performed and no costs were incurred under this task during the reporting
period, '

Task 9 - RI Report

SulTRAC project geologist reviewed Phase II RI data and discussed usability with the project
manager.

Task 10 - Remedial Alternatives Screening
No .a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No acécivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Post RI/FS Support _
No activities were performed and no costs were incurred under this task during the reporting
period. : _

Task 15 - Work Assignment Closeout :
" No _acc’lcivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date . | Completion Date Percent | Schedule

Compilete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SuiTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SuiTRAC will begin planning and document preparation for the re-sampling event when the work
is authorized and the required budget is allocated.
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting perlod

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reportmg period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period,

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task dunng the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reportlng period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B095

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: June 2014
. Eim Street S

W.A. Name: Groundwater Firm: SUITRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: ) 0:75, Og, 09, 10, 11, 12,

' 13,1
. ] D Technically

EPA Project Officer: Pankaj Parikh Complete: 87.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of May 26, 2014 through June 29, 2014.

Summarize Costs and LOE.

Please see the attached financial report. The June 2014 financial status report shows expenses
incurred during this 5-week reporting period and includes @®level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in
subpool costs and (EIlB in computer costs. The total work assignment cost and fee for June
2014 is $3,019.38.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and scheduie and financial tracking. SulTRAC
prepared diagrams to evaluate data needs, reviewed the PRP voluntary removal action

report and prepared cost estimates for the re-sampling event.

Task 2 - Community Involvement

No ‘a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition’
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Pata Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
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Task 7 - Risk Assessment
The project risk assessor reviewed the Phase II data and identified data needs for the Phase II
RI re-sampling.

Yask 8 - Tréatabili_lx Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 8 - RI Report _
SulTRAC project geologist reviewed Phase II RI data and discussed usability with the project
manager.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 -~ Feasibility Study

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No _acé’tivities were performed and no costs were incurred under this task during the reporting
period. '

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

- No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting. .

SulTRAC will begin planning and document preparation for the re-sampling event when the work
is authorized and the required budget is aliocated.
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Task 2 - Community Involvement
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

‘No activities are anticipated to be conducted and no costs incurred under this task during the |
next reporting period.

-

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evalﬁation

No activities are anticipated to be conducted and no costs incurred under this task during the a
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatabhility Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting penod

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. -

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation -

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs lncurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
| VOUCHER NO. B096

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option.
Report Period: July 2014
\ Elm Street T

W.A. Name: Groundwater Firm: _ SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, Og, 09, 10, 11, 12,

13,1

EPA Project Officer: - Pankaj Parikh Eg:‘:;ligg!y 87.0%
Contractor Project : Period of _
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of June 30, 2014 through July 27, 2014.

Summarize Costs and LOE.

Please see the attached financial report. The July 2014 financial status report shows expenses
incurred during this 4-week reporting period and inciudes @B level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in trave! costs, $0.00 in equipment costs, $0.00 in
subpool costs and in computer costs. The total work assignment cost and fee for July
2014 is $3,417.37.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 -~ Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC prepared diagrams to evaluate data needs, reviewed the PRP voluntary removal action
report and prepared cost estimates for the re-sampling event. Some of these costs are
being invoiced a month late.

Task 2 - Community Involvement

No _acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition :
No activities were performed and no costs were incurred under this task,.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
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No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
SulTRAC project geologlst reviewed Phase II RI data and dlscussed usability with the project
manager.

Task 10 - Remedial Alternatives Screening
No a%txwtles were performed and no costs were incurred under this task during the reporting
perio .

Task 11 - Remedial Alternatives Evaluation
No a%tiwtles were performed and no costs were incurred under this task dunng the reporting
perio

Task 12 - Feasibility Study

No a%tIVItIES were performed and no costs were incurred under this task during the reporting
perio

Task 13 - Post RI/FS Support
No ac.;ltlwtres were performed and no costs were incurred under this task during the'reporting
perio

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task during the reporting

period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for thlS work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
asmg;gment manager (WAM), as well as schedule tracking, fi nancnal tracking, and monthly
reporting

SuUlTRAC will begin planning and document preparation for the re-sampling event when the work

http://mra tetratech.com/client/epa_view jsp?TaskOrderKey=1021&rp=1359&cycletext=2... 9/27/2016


http://iiira.tetratech.coin/client/epa_view.jsp?TaskOrderKey=1021&rp=1359&cycletext=2

SulTRAC / EPA Program - WA 138-RICO-B5BF Page 3 of 4

is authorized and the required budget is allocated. .

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 -~ Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 -~ Post RI/FS Support

No. activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subconti’acting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B097

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: - August 2014
. Elm Street N
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: . 0;, Oig, 09, 10, 11, 12,
13,1
EPA Project Officer: Pankaj Parikh Zgﬂ";‘lfta;'y 87.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of July 28, 2014 through August 24, 2014,

Summarize Costs and LOE.

Please see the attached financial report. The August 2014 financial status report shows expenses
incurred during this 4-week reporting period and includes W level-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs, $0.00 in

subpool costs and Qiiii§in computer costs. The total work assignment cost and fee for August
2014 is $2,496.01.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SUlTRAC began preparation of the amended QAPP, prepared diagrams identifyihg sampling
. locations and had an internal conference call to discuss data needs and approach to complete
the re-sampling and RI.

Task 2 - Community Involvement

No _ac;ivities were performed and no costs were incurred under this task during the reporting
‘period.

Task 3 - Field Investigation/Data Acquisition _
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
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Diagrams were brepared to identify sampling locations which require re-sampling and
incorporation data points from the Ashland voluntary removal action for evaluation.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing .
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
SulTRAC project geologist reviewed Phase II RI data and discussed usability with the project
manager.

Task 10 - Remedial Alternatives Screening
No acfjtivities were performed and no costs were incurred under this task during the reporting !
period.

Task 11 - Remedial Alternatives Evaluation

No acc’lcivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support
No acdtivities were performed and no costs were incurred under this task during the reporting I
period. '

Task 15 - Work Assignment Closeout _ ' [
No acécivities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Planned | Actual | Planned | Actual Complete | Variance I

Description

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmenta! Protection Agency (EPA) work
assigrrg_ment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.
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SulTRAC will complete the amended QAPP and submit for internal review. SulTRAC will procure
subcontractors for the re-sampling event.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis _
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Suppoit & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. g

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B098

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: September 2014
. Eim Street T

W.A. Name: Groundwater Firm: SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: (ng, Li)g, 09, 10, 11, 12,

R ¥

EPA Project Officer: Pankaj Parikh ggg’l;‘l'e"f;!" 88.0%
Contractor Project : Period of
Manager: J Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of August 25, 2014 through September 28, 2014,
Summarize Costs and LOE.

Please see the attached financial report. The September 2014 financial status report shows
expenses incurred during this 5-week reporting period and includes@® level-of-effort (LOE)
hours and $0.00 in aother direct costs {ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee
for September 2014 is $4,662.19.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC continued preparation of the amended QAPP, which will be needed for Phase II
resampling at the site. Field sampling plan (FSP) tables have been revised and corresponding
sampling location figures have been drafted.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. .

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis

SulTRAC's field staff inadvertently charged @il hours to this task (instead of Task 1) for assisting
with the QAPP workplan revision. These hours will be corrected during the next report period.

Task 5 - Analytical Support & Pata Validation

SulTRAC's field sample coordinator began preparation for submitting field samples for the
upcoming sampling event, '
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Task 6 -~ Data Evaluation _
SulTRAC's data graphics specialist inadvertently charged @ hours to this task (instead of Task
1) when assisting with the preparation of the revised QAPP. These charges will be

corrected during the next report period.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testin

No _acci‘:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report . :
SulTRAC project geologist reviewed Phase II RI data and discussed usability with the project
manager.

Task 10 - Remedial Alternatives Screening

No ?%tivities were performed and no costs were incurred under this task during the reporting
period,

Task 11 - Remedial Alternatives Evaluation

No _acg:ivities were performed and no costs were incurred under this task during the reporting
period, _

Task 12 - Feasibility Study
No _ai’ltivities were performed and no costs were incurred under this task during the reporting
period. _

Task 13 - Post RI/FS Support

No acz‘jtivities were performed and no costs were incurred under this task during the reporting
period. _

Task 15 - Work Assignment Closeout

No _ac(;civities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date | . Schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project P_Ianning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
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reporting.

SulTRAC will complete the amended QAPP and submit for EPA review. Depending on the QAPP
review turnaround, SulTRAC will begin procurement activities for subcontractors for the re-
sampling event,

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment ' :
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. '

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred duﬁng this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B099

Contract Number: EP-S5-06-02

work Assignment: 138-RiCO-B5BF Contract Period: Option

Report Period: October 2014

. Elm Street .
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 0_?4,’ tl)g, 09, 10, 11, 12,
. 1 '

EPA Project Officer: Pankaj Parikh ng:;gta;!y 88.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of September 29, 2014 through October 26, 2014.
Summarize Costs and LOE.

Please see the attached financial report. The October 2014 financial status report shows
expenses incurred during this 4-week reporting period and includes Wl level-of-effort (LOE)
hours and $0.00 in other dire sts (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and in computer costs. The total work assignment cost and fee
for October 2014 is $3,904.21,

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC will address EPA comments and revisions on the QAPP when the review has been
completed. The amended Draft QAPP was submitted to EPA on October 21, 2014.
Additionally, SulTRAC will continue procurement of subcontractors for the re-sampling event.

Task 2 - Community Involvement

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. _

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis : _
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation

‘SUlTRAC's field sample coordinator began preparation for submitting field samples for the
upcoming sampling event.
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Task 6 - Data Evaluation

SulTRAC's data graphics specialist inadvertently charged @ hours to this task (instead of Task 1)
when assisting with the preparation of the revised QAPP. These charges will be corrected during

the next report period. o

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No acativities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. :

Task 12 - Feasibility Study
No _a%civities were performed and no costs were incurred under this task during the reporting
period. _

Task 13 - Post RI/FS Support
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No _ac(:itivities were performed and no costs were incurred under this task during the reporting
period. : )

2. TASK SCHEDULES

Start Date Completion Date | . ont | schedule

Complete | Variance

Description

Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calis to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthiy
reporting. :
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SulTRAC will complete the amended QAPP and submit for EPA review. Depending on the QAPP
review turnaround, SulTRAC will begin procurement activities for subcontractors for the re-
sampling event.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task dunng the
next reporting period.

Task 6 - Data Evaluétibn

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs mcurred under this task during the
next reporting period.

Task 11 - Remedial Alterriatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B100

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: November 2014
' Elm Street N

W.A. Name: Groundwater Firm: SulTRAC

' 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: cl);' (132, 09, 10, 11, 12,

7
< . - ‘ Technically

EPA Project Officer: Pankaj Parikh _ Complete: 88.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of October 27, 2014 through November 23, 2014.

Summarize Costs and LOE.

Please see the attached financial report. The November 2014 financial status report shows
expenses incurred during this 4-week reporting period and includes level-of-effort (LOE)
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs,
$0.00 in subpool costs and @ii® in computer costs. The total work assignment cost and fee
for November 2014 is $2,106.97.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included email and phone calls to the EPA WAM and schedule and financial tracking.

The amended Draft QAPP was submitted to EPA on October 21, 2014. SulTRAC corresponded
with the EPA QAPP reviewer and project chemist to resolve data quality requirements for the re-
sampling event. SuUlTRAC continued procurement of subcontractors for the re-sampling event.
SUlTRAC discussed schedule with the EPA WAM and it was determined that due to potential
weather delays affecting efficiency of work and potential budgetary effects, the re-sampling will
be conducted in the spring of 2015,

Hours inadvertently charged to Task 6 were removed and applied to Task 1 for QAPP diagram
preparation.

Task 2 - Community Involvement

No a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.
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Task 5 - Analytical Support & Data Validation
SulTRAC's field sample coordinator began preparation for submlttlng field samples for the
upcoming sampling event.

Task 6 - Data Evaluation

SulTRAC's data graphics specialist lnédvertently charged @@i#hours total hours to this task
(instead of Task 1) when assisting with the preparation of the revised QAPP. These charges
have been moved to Task 1.

Task 7 - Risk Assessment '
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reportlng
period.

Task 9 - RI Report _
No activities were performed-and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No gc(}:ivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No _ac(:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No acdtwmes were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout

No acc’,clwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment durmg this
reporting period. _

4. ACTIVITY NEXT PERIOD
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- Task 1 - Project Planning and Support

SulTRAC will continue to perform project management activities, as scoped. These activities
included emails and phone calls to the U.S. Environmental Protection Agency (EPA) work
assignment manager (WAM), as well as schedule tracking, financial tracking, and monthly
reporting.

SulTRAC will address EPA comments on the QAPP and submit for approval. SulTRAC
will complete procurement activities for subcontractors for the re-sampling event anticipated to
begin in the spring of 2015. : :

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition
No activities are anticipated to be conducted during the next repoerting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. : '

Task 5 - Analytical Support & bata Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
No activities are anticipated during the next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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Task 15 - Work Assignment Closeout _
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. '

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were invoiced under this _project during this reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B101

Contract Number: EP-S5-06-02

Work Assignment: 155-RICO-B5BC Contract Period: Option

Report Period: December 2014
W.A. Name: Little Scioto River Firm: SuiTRAC

01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: (1)‘71, (l)g, 09, 10, 12, 13,
EPA Project Officer: Pankaj Pa rikh Zgﬁ?;liectagy 87.0%
Contractor Project ; Period of
Manager: Jeffrey Lifka Performance: March 31, 2016
SUMMARY

This report covers the 5-week period of November 24, 2014 through December 28, 2014.
SulTRAC performed activities under Task 1 (project planning) and Task 12 (FS report) during the
reporting period.

Summarize Costs and LOE

Please see the attached financial report. The December 2014 financial status report shows
expenses incurred during this 5-week reporting peried and includes @l level-of-effort (LOE)
hours, $0.00 in other direct costs, $0.00 in travel costs, $0.00 in equipment costs, in
computer costs, and $0.00 in subpool costs. The total work assignment cost and fee for
December 2014 is $12,818.00.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning & Support

During this reporting period, SulTRAC continued with project management

activities. SUITRAC coordinated preparation of an interim working document detailing the
refinement of remedial alternative objectives (RAO) and alternatives that were presented in the
January 7, 2014 technical memorandum submitted to EPA. SulTRAC submitted the interim
document to the EPA WAM on December 11, 2014. In addition, SulTRAC coordinated preparation
of draft figures (originally presented in the January 2014 memorandum) intended for inclusion in
the feasibility study (FS) report. The draft figures will show sampling locations having any
contaminant-of-concern {COC) exceedances in the Little Scioto River (LSR) segments and will be
submitted next month for EPA’s review.

SuUlTRAC submitted a 75% project expenditure letter to EPA on December 8, 2014 requesting
additional LOE hours. SulTRAC received EPA’'s work assignment form (WAF) revision no. 9 on
December 18, 2014. The WAF fully funded the project at ¢l LOE hours and $561,858.

Task 2 - Community Involvement :
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
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No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support & Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
. No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task.

Task 9 - Remedial Investigation Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study Report

SulTRAC prepared an interim memorandum summarizing the refinement of RAOs and
alternatives that were presented in the January 7, 2014 remedial alternative technical
memorandum (previously prepared under Task 10). SUlTRAC submitted the interim summary
report to the EPA WAM for review on December 11, 2014.

In addition, SUITRAC began preparing draft FS figures of the LSR segments showing sediment
COC exceedances at the previous remedial investigation (RI) sampling locations. Before the
figures can be finalized, SUITRAC began evaluating the Rl sample data for any COC preliminary
remediation goal (PRG) exceedances (after determining background concentrations) using
statistical methods according to available guidance. SulTRAC will submit the draft LSR FS
figures to the EPA WAM next month for review.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task.

Task 14 - Administrative Record
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Start Date Completion Date
Description _ P Percent | Schedule
Planned Actual Planned | Actual Complete Varlange
Revis%d ?re::fct .
Remedial Action January
Al . December | December | January
Objectives Screening . 100 0 days
Technical 1, 2013 1, 2013 | 7, 2014 5014 4
Memorandum
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3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified this month.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning & Support

SulTRAC will conduct monthly project management activities, inciuding tracking the budget and
schedule, communicating with the EPA WAM, coordinating staff to prepare the draft FS figures,
and preparing the monthly progress report.

Task 2 - Community Involvement
No activities or costs are anticipated under this task.

Task 3 - Field Investigation/Data Acquisition
No activities or costs are anticipated under this task.

Task 4 - Sample Analysis
No activities or costs are anticipated under this task.

Task 5 - Analytical Support & Data Validation
No activities or costs are anticipated under this task.

Task 6 - Data Evaluation
No activities or costs are anticipated under this task.

Task 7 - Risk Assessment _
No activities or costs are anticipated under this task.

Task 8 - Treatability Study/Pilot Testing
No activities or costs are anticipated under this task.

Task 9 - Remedial Investigation Report
No activities or costs are anticipated under this task.

Task 10 - Remedial Alternatives Screening
No activities or costs are anticipated under this task.

Task 12 - Feasibility Study Report

SulTRAC will discuss the interim RAO and alternatives summary document with EPA and Ohio
EPA as requested by the EPA WAM, SulTRAC will also submit draft FS LSR figures to EPA
depicting any COC PRG exceedances in the various river segments at remedial investigation
sampling locations. g

Task 13 - Post RI/FS Support
No activities or costs are anticipated under this task.

Task 14 - Administrative Record
No activities or costs are anticipated under this task.

Task 15 - Work Assignment Closeout
No activities or costs are anticipated under this task.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs are invoiced this month.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs are invoiced this month.
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